



*This list is not comprehensive.
To be included in an Interested Vendors list,
please email ashley.hannah@srs.gov .*

Procurement	Estimated Date	Project
Equipment Rental	Q4FY24	Multiple Projects
Calibration Services	Q4FY24	Defense Waste Processing Facility
Janitorial Services	Q4FY24	Multiple Projects
Evaporator Pot Removal and Replacement	Q3FY24	Defense Waste Processing Facility
Tank Fabrication	Q4FY24	Defense Waste Processing Facility
Utility Cart Rental	Q4FY24	Multiple Projects
Isolation Valve Repair	Q3FY24	Defense Waste Processing Facility
General Construction	Q1FY25	Multiple Projects
Electrical Cables and Devices	Q2FY25	F Tank Farm
Low Point Drain Tank Compressor	Q1FY25	F Tank Farm
Diesel Maintenance	Q2FY25	H Tank Farm/DWPF
Camera Maintenance	Q3FY24	Various
Pumps with Quality Requirements	Q4FY24	H Tank Farm
Office Trailers	Q3FY24	Construction
Telerobotic Manipulators	Q4FY24	Defense Waste Processing Facility
Evaporator Feed Pump	Q1FY25	SDU
Heater at High Point Flush Pit	Q4FY24	F Tank Farm
Other Common Service and Material Procurements		
2-Way & 3-Way Valves	TBD	SDUs
Pump Nozzle Clamp & Spare	TBD	Tank Farm
Connector Pin	TBD	Defense Waste Processing Facility
SMECT Coil	TBD	Defense Waste Processing Facility
Thermocouple Transmitter Trees	TBD	SDUs
Shielded Canister Transporter	TBD	Defense Waste Processing Facility
Ventilation Purge Rotometers	TBD	SDUs
Exhaust Ventilation Skid	TBD	SDUs
Modular Instrumentation and Electrical Equipment Skids	TBD	SDUs
Radar Level Indicating Transmitter and Stilling Wells	TBD	SDUs
Wireless Level Transmitter Switch for underground leakage mud mat	TBD	SDUs
Passive Ventilation and HEPA Filter	TBD	SDUs
Container Fabrication with DOT49 requirement	TBD	Defense Waste Processing Facility
Magnetic Flowmeter (Drainwater System)	TBD	SDUs
Fasteners with Quality Requirements	Ongoing	All Facilities
Fabrication with Quality Requirements	Ongoing	All Facilities
Slings	TBD	SRMC
Tank Closure Cesium Removal Project 2	TBD	Tank Farm
Rigging & Scaffolding	TBD	Multiple Projects